COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2018

ESTI MATE SUMVARY 14:07: 10
CONTI D: C21629 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21629- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 173.0 DAYS TIME ALLOW 8/30/2018 FI XED COVPLETI ON DAl
| -70 GAC ROCKFALL FENCE | MPROVEMENTS PERCENT TI ME: 64.31 ORI G TI ME ALLOW 8/30/2018 FI XED COVPLETI ON DAl

PRQIECT NO Q0702-372
1-70 GAC ROCKFALL FENCE | MPROVEMENTS

NAME OF ROAD:

PRQJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 05/ 26/ 2018 DATE TI ME STARTED 12/05/2017
195 LODGEPOLE CI RCLE DATE LET 10/ 12/ 2017 DATE WORK BEGAN 12/ 05/2017
DATE AWARDED 10/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/18/2017 DATE ACCEPTED
PARACHUTE CO 81635  (970)903-3028 DATE NOTI CE TO PROCEED 12/ 05/ 2017

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,774, 894. 00 PARTI Cl PATI NG $ 750. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,564,594.00 NON- PARTI Cl PATI NG 424, 905. 00 124, 622. 00
PERCENT COMPLETE: 23.98% TOTAL EARNI NGS 425, 655. 00 124, 622. 00
FUNDS AVAI LABLE: $ 1,349,239.00 STOCKPI LED MATERI ALS 174, 585. 00 0. 00
GROSS EARNI NGS 600, 240. 00 124, 622. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11, 329. 65 -3, 498. 66
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 588, 910. 35 121, 123. 34
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 588, 910. 35 121, 123. 34
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;s 77777 1721,71725.73:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21629-BID ESTI MATE RUN 06/ 01/ 2018
PRQJECT: C0702- 372 ESTI MATE NO 0003 14:07: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0010 202-01015 Renoval of Rockfall Fence 685. 000 102. 000
LF 0. 000 0. 00
195. 00000 102. 000 19, 890. 00
0015 203-00000 Uncl assi fi ed Excavation 50. 000 0. 000
cY 0. 000 0.00
250. 00000 0. 000 0. 00
0020 203-01525 Backhoe (Speci al) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0025 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0030 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0035 203-02300 Rock Scal er 96. 000 6. 000
HOUR 0. 000 0. 00
115. 00000 6. 000 690. 00
0040 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208-00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0050 211-01300 Rock Anchor 98. 000 31. 000
EACH 51. 000 63, 750. 00
1, 250. 00000 82. 000 102, 500. 00
0055 240-00001 W dlife Biologist 5. 000 0. 000
DAY 0. 000 0.00

950. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0065

0070

0075

0080

0085

0090

0095

0100

0105

240- 00010

607-11575

614- 00030

614-00612

614- 03001

625- 00001

626- 00000

626-01103

630- 00000

630- 00007

ROADWAY

C21629
21629-BI D
C0702-372
| TEM
DESCRI PTI ON
Renoval of Nests
Rock Fall Fence (3,000 kJ MEL)

MATERI AL ALLOWANCE

Sign Panel (Class IIl) (Install Only)

St eel

Si gn Post (W 6x12)

Concrete Footing (Type 1)

Construction Surveying (Hourly)

Mbbi i zati on

Public Information Services (Tier

)

Fl aggi ng

Traffic Control Inspection

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
260. 00000
685. 000
LF
1, 150. 00000
LF
309. 00000
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EACH
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60. 000
HOUR
250. 00000
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LS
80, 000. 00000
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11, 250. 00000
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HOUR
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DAY

88. 00000

QrY TH'S PERI OD
QTY TO DATE
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ESTI MATE RUN 06/ 01/ 2018

15, 000

8, 000

1,687

4,537

.00

.00

.00

.00

.00

00

.00

00

50

50

.00

14:07: 10

AMOUNT

138, 000

174, 585

15, 000

7,500

48, 000

7,312

10, 395

.00

00

00

.00

.00

00

00

00

50

00

.00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

630- 00012

630- 80341

630- 80342

630- 80350

630- 80358

630- 80359

630- 80380

630- 80440

630- 85041

700- 70010

700- 70011

ROADWAY

C21629
21629-BI D
C0702-372
| TEM
DESCRI PTI ON
Traffic Control Managenent

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

ESTI MATE NO 0003

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Panel

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
109. 000
DAY
1, 070. 00000
24.000
EACH
25. 00000
74.000
EACH
25. 00000
40. 000
EACH
18. 00000
2.000
EACH
600. 00000
314. 000
DAY
25. 00000
300. 000
EACH
6. 00000
18. 000
EACH
1, 600. 00000
109. 000
DAY
450. 00000
192, 500. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 000
18. 000
44.000

1.500
0. 000
1.500

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

24.000
48. 000
72.000

110. 500
39. 500
150. 000

0. 000
0. 000
0. 000

26. 000
16. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 01/ 2018
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14:07: 10

AMOUNT

47,080
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CONTI D: C21629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21629-BI D ESTI MATE RUN 06/ 01/ 2018
PRQJECT: C0702- 372 ESTI MATE NO 0003 14: 07: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70016 F/ A Fuel Cost Adjustnent 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0185 900- 00007 Added Item (Each)/ Post Base Anchor Testing 6. 000 2.000
EACH 3. 000 3, 750. 00
1, 250. 00000 5. 000 6, 250. 00

CAT 0200 CURRENT AMI $ 1,773,394.00$ 124,622.00% 599, 490. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0180 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 750. 00

PROJECT TOTAL CURRENT AMI $ 1,774,894.00$% 124,622.00% 600, 240. 00



